
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/21/06 3/9/07

1 REF2.070 Increment 14 9/21/06 3/9/07

2 REF1.01200 12A.1 Launch 12/14/06 12/14/06

Group_1: 0. Earned Value Milestones 1/24/05 4/27/06

4 EV0010.07550 LOCAD-PTS (12A.1) Road Show (a1) L-36 12/14/03 1/24/05 1/24/05

5 EV0030.07550 LOCAD-PTS (12A.1) CDR Support Plan (a3) L-24 12/14/04 4/4/05 4/4/05

6 EV0020.07550 LOCAD-PTS (12A.1) Status Post PDR (a2) L-30 5/14/05 6/3/05 6/3/05

7 EV0050.07550 LOCAD-PTS (12A.1) Verification Prep (b) L-13 11/14/05 6/3/05 6/3/05

8 EV0060.07550 LOCAD-PTS (12A.1) H/W Delivery Review (c1) L-8 4/14/06 4/27/06 4/27/06

9 EV0070.07550 LOCAD-PTS (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 2/13/06 2/13/06

Group_1: 1. Project Milestones 4/4/05 4/4/05

11 501A-010.07550 LOCAD-PTS (12A.1) CDR L-24 3/15/04 4/4/05 4/4/05

Group_1: 2. Safety 3/15/05 2/2/06

13 501A-012.07550 LOCAD-PTS (12A.1) Phase ll FSR DP Ph ll FSR
-45 Days

12/14/04 3/15/05 3/15/05

14 501A-013.07550 LOCAD-PTS (12A.1) Phase ll P/L FSR CDR+2 12/28/04 5/10/05 5/10/05

15 501B-031.07550 LOCAD-PTS (12A.1) Phase lll FSR DP Ph lll FSR
-45 days

1/15/06 9/1/05 9/1/05

16 501B-032.07550 LOCAD-PTS (12A.1) Phase lll FSR L-10 12/28/05 9/14/05 9/14/05

17 501B-046.07550 LOCAD-PTS (12A.1) Phase lll GSR DP Ph lll GSR
-45 days

4/29/06 11/11/05 11/11/05

18 501B-047.07550 LOCAD-PTS (12A.1) Phase lll GSR L-7 3/30/06 2/2/06 2/2/06

Group_1: 3. CoFR 9/21/06 11/2/06

20 501B-078.07550 LOCAD-PTS (12A.1) LPA Input L-12 weeks 9/21/06 9/21/06 9/21/06

21 501B-085.07550 LOCAD-PTS (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06

Group_1: 4. Research & Mission Integration 2/2/05 8/1/06
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23 501A-001.07550 LOCAD-PTS (12A.1) Export Control Letter PDR
(P,A,SS)

7/14/06 5/15/05 5/15/05

24 502A-007.07550 LOCAD-PTS (12A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

12/14/04 4/15/05 4/15/05

25 501A-003.07550 LOCAD-PTS (12A.1) PIA (P) L-14 (s)
PDR

12/15/03 6/15/05 6/15/05

26 501A-003A.07550 LOCAD-PTS (12A.1) PIA CR Release L-13 (s)
CDR-1

10/14/05 9/2/05 9/2/05

27 501A-003C.07550 LOCAD-PTS (12A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

12/14/05 11/18/05 11/18/05

28 501B-001.07550 LOCAD-PTS (12A.1) Questionnaire I-18 9/13/05 2/2/05 2/2/05

29 501B-038.07550 LOCAD-PTS (12A.1) Manifest and Stowage DS
(U/D) - MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 1/15/06 11/25/05 11/25/05

30 501B-076.07550 LOCAD-PTS (12A.1) Verification Acceptance
Review (VAR)

L-3.5 (P) 8/29/06 8/1/06 8/1/06

Group_1: 5. Payload Engineering Integration 2/2/05 7/9/06

32 501A-011.07550 LOCAD-PTS (12A.1) HFIT Hardware Eval (P) CDR (P,SS) 12/14/04 2/2/05 2/2/05

33 501B-033.07550 LOCAD-PTS (12A.1) HFIT Final Hardware
Evaluation (PD Input)

L-10
(P,s,SS)

2/11/06 1/24/06 1/24/06

34 503-004.07550 LOCAD-PTS (12A.1) HFIT Final Hardware
Evaluation

L-9 (P,s,SS) 6/29/05 2/10/06 2/10/06

35 501B-045.07550 LOCAD-PTS (12A.1) P/L Verification Data (Stage
Analysis)

L-7.5 (P,s,A) 4/29/06 4/27/06 4/27/06

36 501B-075.07550 LOCAD-PTS (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/6/06 7/9/06 7/9/06

37 503-001.07550 LOCAD-PTS (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

12/14/05 6/10/05 6/10/05

38 503-005.07550 LOCAD-PTS (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 3/14/06 2/28/06 2/28/06

Group_1: 7A. POIF Training 5/27/05 5/23/06

40 501A-017.07550 LOCAD-PTS (12A.1) TST Process CDR to CDR
+4

12/14/04 5/27/05 5/27/05

41 501B-024.07550 LOCAD-PTS (12A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

12/14/05 11/17/05 11/17/05

42 501B-030.07550 LOCAD-PTS (12A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

1/12/06 5/23/06 5/23/06

Group_1: 7B. POIF Planning 7/22/05 7/22/05

44 501B-051.07550 LOCAD-PTS (12A.1) P/L Planning DS - Submit for
Final

I-6 5/14/06 7/22/05 7/22/05

Group_1: 7C. POIF Procedures, Display & OP Nom 1/27/05 4/28/06
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46 501A-019A.07550 LOCAD-PTS (12A.1) PPD DS:Preliminary P/L
Unique OpNom

CDR+4
(P,A)

6/13/05 1/27/05 1/27/05

47 501A-022A.07550 LOCAD-PTS (12A.1) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

6/13/05 4/27/05 4/27/05

48 505-001.07550 LOCAD-PTS (12A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

9/13/06 5/1/05 5/1/05

49 501B-002A.07550 LOCAD-PTS (12A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

3/15/05 6/30/05 6/30/05

50 501B-064A.07550 LOCAD-PTS (12A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 10/15/06 4/28/06 4/28/06

51 501A-020.07550 LOCAD-PTS (12A.1) Usability Tests CDR+4
(P,A)

6/13/05 9/28/05 9/28/05

Group_1: 8A0. KSC Data Sets/Products 9/12/05 9/12/05

53 501B-092.07550 LOCAD-PTS (12A.1) KSC SRDS (P) H/W O/D-6 12/11/06 9/12/05 9/12/05

54 506-013.07550 LOCAD-PTS (12A.1) KSC SRDS (B/L) H/W O/D-3 5/30/06 9/12/05 9/12/05

Group_1: 8D. KSC Spacehab Hardware 8/31/06 9/20/06

56 501B-073B.07550 LOCAD-PTS (12A.1) SpaceHab Stowage
Hardware O/D @ KSC for KSC Bench Review

L-4.5 7/30/06 8/31/06 8/31/06

57 LOCAD.0020 LOCAD-PTS (12A.1) Second Bench Review 9/20/06 9/20/06

58 LOCAD.0010 LOCAD-PTS (12A.1) HVR 9/14/06 9/14/06
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